

Salve Regina University

## Digital Commons @ Salve Regina

---

Series 3. Interior furnishings and objects, RI,  
1882-1897

Goelet Family Papers

---

1-3-1896

### Invoice and receipts from L. Alavoine Co. to Ogden Goelet

L. Alavoine Co.

Follow this and additional works at: <https://digitalcommons.salve.edu/goelet-interior>

---

#### Recommended Citation

L. Alavoine Co., "Invoice and receipts from L. Alavoine Co. to Ogden Goelet" (1896). *Series 3. Interior furnishings and objects, RI, 1882-1897*. 3.

<https://digitalcommons.salve.edu/goelet-interior/3>

#### Rights Statement



In Copyright - Educational Use Permitted. URI: <http://rightsstatements.org/vocab/InC-EDU/1.0/>

This Item is protected by copyright and/or related rights. You are free to use this Item in any way that is permitted by the copyright and related rights legislation that applies to your use. In addition, no permission is required from the rights-holder(s) for educational uses. For other uses, you need to obtain permission from the rights-holder(s).



Legion of Honor  
1893.

Paris,  
9 Rue Caumartin.

Chicago, 1893.  
Hors Concours.

Mr Ogden Goelet  
Newport R.I.

New York, Nov 15<sup>th</sup> 1895

To L. Mavone Co. Dr.

2615 1<sup>st</sup> pay out.

2629 Bal<sup>y</sup>

621 Broadway.

From May 22<sup>d</sup> to May 25<sup>th</sup>

|                        |               |       |       |        |
|------------------------|---------------|-------|-------|--------|
| 1 foreman upholsterer  | 3 days        | 6 00  | 18 00 |        |
| 2 men                  | 8 days        | 4.00  | 32 00 |        |
| Trips for 3 men        |               | 5 50  | 16 50 |        |
| Return Trip of foreman |               |       | 5 50  |        |
| Board                  | 11 days       | 15 00 | 16 50 | 8 8 50 |
| 4 Gall. Crude Oil      | 25            | 1 00  |       |        |
| 2                      | Trup          | 40    | 80    |        |
| 2                      | Raw Oil       | 60    | 1 20  |        |
| 75 lbs                 | White lead    | 5 1/2 | 4 13  |        |
| 40                     | French Zinc   | 9     | 3 60  |        |
| 1/2 gal                | Japan Varnish | 152   | 76    |        |
| 3                      | Sponges       | 35    | 10 5  |        |
| 10 lbs                 | Pumice Stone  | 5     | 50    |        |
| 1 qt                   | Ammonia       |       | 25    |        |
| 2                      | Chamois Skins | 75    | 15 0  |        |
| 6                      | Paint Pots    | 30    | 1 80  |        |
| 6                      | Fish Brushes  | 10    | 6 0   |        |
|                        |               |       | 17 19 | 88 50  |



|                    |     |       |       |       |
|--------------------|-----|-------|-------|-------|
|                    | fd  | 17 19 |       | 88 50 |
| 8 Brushes 50       | 85  | 6 80  |       |       |
| 6 Sash Tools       |     | 1.90  |       |       |
| 20 Tules Paint     | 10  | 2.00  |       |       |
| 5 lbs glue         | 20  | 1.00  |       |       |
| 1 Pint Lepage glue |     | 50    |       |       |
| 10 lbs Whiting     | 2   | 20    | 29 59 |       |
|                    | 10% |       | 2 96  | 32 55 |

May 29<sup>th</sup>

|                     |        |      |      |       |
|---------------------|--------|------|------|-------|
| 40 lbs Cotton Waste | 12 1/2 | 5.00 |      |       |
| 2 Susters           | 2 25   | 4 50 | 9 50 |       |
|                     |        | 10%  | 95   | 10 45 |

From May 27<sup>th</sup> to June 1<sup>st</sup>

|                |         |      |       |       |
|----------------|---------|------|-------|-------|
| 2 Upholsterers | 12 days | 4.00 | 48 00 |       |
| Board          | 12 "    | 1 50 | 18 00 | 66 00 |

From May 22<sup>d</sup> to June 1<sup>st</sup> (Incl Sunday May 26<sup>th</sup>)

|                        |         |      |       |        |
|------------------------|---------|------|-------|--------|
| 1 Foreman Painter      | 11 days | 4 50 | 49 50 |        |
| 2 Painters             | 22 "    | 4.00 | 88 00 |        |
| 2 "                    | 12 "    | 3 00 | 36 00 |        |
| Tufos                  | 5 men   | 5.50 | 27 50 |        |
| Board (5 men)          | 45 days | 1 50 | 67 50 | 268 50 |
| 25 yds Cheese Cloth    | 6 4     | 1 50 |       |        |
| 6 " Canton flannel     | 45      | 2 70 |       |        |
| 40 lbs Cotton Waste    | 12 1/2  | 5 00 |       |        |
| 1 Suster & Marking ink |         | 3 10 | 12 30 |        |
|                        |         | 10%  | 1 23  | 13 53  |

479 53



June 4th to June 8th

479 53

|                      |       |       |
|----------------------|-------|-------|
| 3 yds Canton flannel | 45    | 1.35  |
| 12 pkgs Gold Leaf    | 6.80  | 81 60 |
| 5 lbs Gold Size      | 50    | 2 50  |
| 150 lbs White Lead   | 5 1/2 | 8 25  |
| 3 Gal Oil            | 63    | 189   |
| 4 " Turpentine       | 40    | 160   |
| 4 Water pails        | 25    | 100   |
| Colors               |       | 50    |

10% 98 69  
9 87 108 56

June 3d to June 8th

|                     |         |       |       |        |
|---------------------|---------|-------|-------|--------|
| 2 Upholsterers      | 12 days | 4 00  | 48 00 |        |
| Board               | 12 "    | 1 50  | 18 00 | 66 00  |
| 1 Foreman Painter   | 6 "     | 4 50  | 27 00 |        |
| 5 Painters          | 23 "    | 4.00  | 92 00 |        |
| 2 "                 | 12 "    | 3.00  | 36 00 |        |
| Trips               | 3 Men   | 5.50  | 16 50 |        |
| Board               | 41 days | 1.50  | 61 50 | 233 00 |
| 1 Foreman Carpenter | 5 "     | 4.50  | 22 50 |        |
| 2 Carpenters        | 12 "    | 4 00  | 48 00 |        |
| Trips               | 3 Men   | 5.50  | 16 50 |        |
| Board               | 17 days | 1.50  | 25 50 |        |
| 2 dz Sand paper     |         | 12    | 24    | 112 74 |
| 317 lbs Red Paper   | 0.03    | 9 51  |       |        |
| 40 " Nails          | .04     | 1 60  |       |        |
| 10 " Brads          | 08      | 80    |       |        |
|                     |         | 11.91 |       |        |

999 83



|   |     |       |       |     |    |
|---|-----|-------|-------|-----|----|
|   | for | 11.91 |       | 999 | 83 |
| 1817 ft Boards                                    | 25  | 45 43 |       |     |    |
| Cartage   |     | 1 25  | 58 59 |     |    |
|   |     | 10%   | 5 86  | 64  | 45 |
| 62 1/2 yds Intileining (Staircase Wall & Library) | 25  | 15.63 |       |     |    |
| Paints  |     | .50   | 16 13 |     |    |
|   |     | 10%   | 1 61  | 17  | 74 |

June 10th to June 15th

|                                 |         |      |        |     |    |
|---------------------------------|---------|------|--------|-----|----|
| 6 Upholsterers                  | 36 days | 4.00 | 144 00 |     |    |
| Board                           | 36 "    | 1 50 | 54 00  |     |    |
| Trips                           | 4 men   | 5-50 | 22 00  | 220 | 00 |
| Screws, Brass Hooks, Nails etc. |         |      | 5 81   |     |    |
|                                 |         | 10%  | 58     | 6   | 39 |

June 11th to June 15th

|                     |        |      |       |    |    |
|---------------------|--------|------|-------|----|----|
| 1 Foreman Locksmith | 5 days | 5 50 | 27 50 |    |    |
| Trip                |        | 5-50 | 5 50  |    |    |
| Board               | 5 days | 1 50 | 7 50  | 40 | 50 |

June 10th to June 15th

|                   |        |      |        |     |    |
|-------------------|--------|------|--------|-----|----|
| 1 Foreman Painter | 6 days | 4 50 | 27 00  |     |    |
| 5 Painters        | 30     | 4 00 | 120 00 |     |    |
| 2 "               | 12     | 3 00 | 36 00  |     |    |
| Board (7 men)     | 42     | 1 50 | 63 00  |     |    |
| Merchandise       |        |      | 1 25   | 247 | 25 |

what because  
of the 8<sup>th</sup> man

June 10th to June 16th

|                     |        |      |       |     |      |
|---------------------|--------|------|-------|-----|------|
| 1 Foreman Carpenter | 7 days | 4 50 | 31 50 |     |      |
| 2 Carpenters        | 14 "   | 4 00 | 56 00 |     |      |
| Board               | 21 "   | 1 50 | 31 50 | 119 | 00   |
|                     |        |      |       | 171 | 5 16 |



June 17<sup>th</sup> to June 21<sup>st</sup>

1715 16

|                   |      |       |        |       |
|-------------------|------|-------|--------|-------|
| 6 Brushes         | 2.80 | 16 80 |        |       |
| 10 pkgs Gold Leaf | 6.80 | 68 00 |        |       |
| 5 lbs Gold size   | 50   | 250   | 8 7 30 |       |
|                   | 10%  |       | 8 73   | 96 03 |

June 22<sup>d</sup>

|                    |       |      |       |       |
|--------------------|-------|------|-------|-------|
| 150 lbs White lead | 5 1/2 | 8 25 |       |       |
| 4 Gal oil          | .63   | 2 52 |       |       |
| 4 " Turpentine     | .40   | 1 60 | 12 37 |       |
|                    | 10%   |      | 1 23  | 13 60 |

June 17<sup>th</sup> to June 22<sup>d</sup>

|                                 |         |      |        |        |
|---------------------------------|---------|------|--------|--------|
| 6 Upholsterers                  | 36 days | 4 00 | 144 00 |        |
| Board                           | 36 "    | 1 50 | 54 00  |        |
| Trip                            | 1 Man   |      | 5 50   | 203 50 |
| 1 Foreman locksmith             | 4 days  | 5 50 | 22 00  |        |
| 1 Locksmith                     | 4 "     | 4 00 | 16 00  |        |
| Board                           | 8 "     | 1 50 | 12 00  | 50 00  |
| 1 Foreman painter (Sunday incl) | 8 days  | 4 50 | 36 00  |        |
| 5 Painter                       | 40 "    | 4 00 | 160 00 |        |
| 3 "                             | 21 "    | 3 00 | 63 00  |        |
| Board                           | 42 "    | 1 50 | 63 00  | 322 00 |

June 17<sup>th</sup> to June 23<sup>d</sup> (Sunday incl)

|                                      |        |      |       |        |
|--------------------------------------|--------|------|-------|--------|
| 1 Foreman Carpenter                  | 8 days | 4 50 | 36 00 |        |
| 2 Carpenters                         | 16 "   | 4 00 | 64 00 |        |
| Board                                | 18 "   | 1 50 | 27 00 |        |
| Presses, oil Stone, Screws, Glue etc |        |      | 10 47 | 137 47 |

2537 76



June 29<sup>th</sup>

2537 76

|   |        |        |        |       |
|---|--------|--------|--------|-------|
| Pumice Stone                                      |        | .20    |        |       |
| Paul Adams Ex for M. J. Gosford                   |        | 1 20   |        |       |
| Freight 1 Case M. O. Goebel                       |        | 5 85   |        |       |
| 18 Gilt Knobs (Shutters Room & XVI)               | 1 50   | 27 00  |        |       |
| 2 lbs Patent Dyer                                 | 12     | 24     |        |       |
| 2 " Green   | 11     | 22     |        |       |
| 2 " Yellow Ochre                                  | 10     | 20     |        |       |
| 2 " Venetian Red                                  | 10     | 20     |        |       |
| 2 " Yellow Chrome                                 | 20     | 40     |        |       |
| 2 " Orange  | 20     | 40     |        |       |
| 2 " Alhamarine Blue                               | 30     | 60     |        |       |
| 410 lbs Red Paper                                 | 3      | 12 30  |        |       |
| Gilding & brackets                                |        | 2 95   | 57 76  |       |
|   |        | 10%    | 5 18   | 56 94 |
| Resilvering 3 Mirrors for Mrs<br>Goebel's Bedroom |        |        | 24 90  |       |
|   |        | 10%    | 2 49   | 27 39 |
| Cleaning & Waxing Parquet floors                  |        |        |        |       |
| 60 days Work                                      | 5 00   | 300 00 |        |       |
| Trips (Round) 6 men                               | 11 00  | 66 00  |        |       |
| Board 60 days                                     | 1 50   | 90 00  | 456 00 |       |
| 15 Gal Turpentine                                 | .40    | 6 00   |        |       |
| 32 lbs Wax  | 50     | 16 00  |        |       |
| 33 " Carpet Cuttings                              | 20     | 6 60   |        |       |
| 25 " Cotton Waste                                 | 12 1/2 | 3 13   |        |       |
|   |        | 31 73  |        |       |

3078 09



|                         |      |       |    |    |         |
|-------------------------|------|-------|----|----|---------|
|                         | fd   | 31.73 |    |    | 3078 09 |
| Sandpaper               |      | 1.10  |    |    |         |
| 5 gal Alcohol & Shellac | 3.50 | 17 50 |    |    |         |
| Telegram & Expenses     |      | 2 50  | 52 | 83 |         |
|                         |      | 10%   | 5  | 28 | 58 11   |

June 24<sup>th</sup> to 29<sup>th</sup>

|                     |         |      |     |    |        |
|---------------------|---------|------|-----|----|--------|
| 6 Upholsterers      | 36 days | 4 00 | 144 | 00 |        |
| Board               | 36 "    | 1 50 | 54  | 00 |        |
| Traps               | 2 men   | 5 50 | 11  | 00 | 209 00 |
| 1 Foreman locksmith | 3 days  | 5 50 | 16  | 50 |        |
| 1 locksmith         | 6 "     | 4 00 | 24  | 00 |        |
| Board               | 9 "     | 1 50 | 13  | 50 | 54 00  |

June 23<sup>d</sup> to 29<sup>th</sup> (Sunday incl.)

|                     |        |      |    |    |        |
|---------------------|--------|------|----|----|--------|
| 1 Foreman Carpenter | 8 days | 4 50 | 36 | 00 |        |
| 3 Carpenters        | 24 "   | 4 00 | 96 | 00 |        |
| Board               | 24 "   | 1 50 | 36 | 00 |        |
| Wood, Hardware, etc |        |      | 1  | 45 | 169 45 |

July 2<sup>d</sup>

Casquette Tacks etc

for Room Ls XVI

3 91

10%

39

4 30

July 1<sup>st</sup> to 6<sup>th</sup> (4<sup>th</sup> Included)

|                   |        |      |     |    |        |
|-------------------|--------|------|-----|----|--------|
| 1 Foreman Painter | 8 days | 4 50 | 36  | 00 |        |
| 5 Painters        | 40 "   | 4 00 | 160 | 00 |        |
| 3 "               | 24 "   | 3 00 | 72  | 00 |        |
| Board (7 men)     | 42 "   | 1 50 | 63  | 00 | 331 00 |

3903 9.5



3903 95

|                            |   |     |       |        |
|----------------------------|---|-----|-------|--------|
| 1 Foreman Carpenter 8 days | X | 450 | 36 00 |        |
| 3 Carpenters 24 "          | X | 400 | 96 00 |        |
| Board 24 "                 | X | 150 | 36 00 |        |
| Trip 1 man                 |   | 550 | 5 50  |        |
| Summes                     |   |     | 1 40  | 174 90 |

June 24<sup>th</sup> to June 27<sup>th</sup>

|                              |   |      |       |  |
|------------------------------|---|------|-------|--|
| 1 Foreman Upholsterer 4 days |   | 6 00 | 24 00 |  |
| Board 4 "                    |   | 150  | 6 00  |  |
| Round Trip 1 man             | X |      | 11 00 |  |

July 1<sup>st</sup> to 6<sup>th</sup> (4<sup>th</sup> Included)

|                        |   |      |        |        |
|------------------------|---|------|--------|--------|
| 4 Upholsterers 32 days | X | 4.00 | 128 00 |        |
| Board 24 "             |   | 150  | 36 00  | 205 00 |

July 8<sup>th</sup> to July 13<sup>th</sup>

|                        |  |      |       |        |
|------------------------|--|------|-------|--------|
| 4 Upholsterers 24 days |  | 4.00 | 96 00 |        |
| Board 24 "             |  | 150  | 36 00 |        |
| Trip 1 man             |  |      | 5 50  | 137 50 |

July 13<sup>th</sup>

|                                   |  |       |       |    |
|-----------------------------------|--|-------|-------|----|
| 20 ft Brass Rod .07               |  | 1.40  |       |    |
| 6 sets Sockets (Red Bowdow) 12/2  |  | 75    |       |    |
| Wood frames (Curtains Louis XVI)  |  | 6 25  |       |    |
| 6 lb Brass Cup Hooks & Eyes .40   |  | 2.40  |       |    |
| 180 lbs Red Paper 03              |  | 5 40  |       |    |
| 1/2 lb Brass Ceiling Hooks 90     |  | 45    |       |    |
| 2 pr. Brackets & Screws 50        |  | 1 00  |       |    |
| 40 ft Ashwood Plank & Cartage 340 |  | 21 05 |       |    |
| 10%                               |  | 2 10  | 23 15 | 50 |

4444



July 2d to 3d

4444 50

|                            |     |       |       |
|----------------------------|-----|-------|-------|
| 1 Foreman locksmith 2 days | 550 | 11 00 |       |
| 1 locksmith 3 "            | 400 | 12 00 |       |
| Board 5 "                  | 150 | 7 50  |       |
| Trips 2 men                | 550 | 11 00 | 41 50 |

July 3d

|                              |     |       |       |
|------------------------------|-----|-------|-------|
| 8 Brass Brackets Vitrine .60 | 480 |       |       |
| Keys                         | 200 |       |       |
| 24 Shade Slaps               |     |       |       |
| 36 Blocks                    |     |       |       |
| 12 Sockets                   |     | 23 00 |       |
| Labor                        |     | 29 80 |       |
|                              | 10% | 2 98  | 32 78 |

July 8th to 13th

|                                 |     |        |        |
|---------------------------------|-----|--------|--------|
| 1 Foreman Painter 6 1/2 days    | 450 | 29 25  |        |
| 5 Painters 32 1/2               | 400 | 130 00 |        |
| 3 " 19 1/2                      | 300 | 58 50  |        |
| Board (7 men) 42                | 150 | 63 00  |        |
| Stencils for Studio             |     | 8 60   | 289 35 |
| 1 Foreman Carpenter 6 days      | 450 | 27 00  |        |
| 5 Carpenters 20                 | 400 | 80 00  |        |
| 1 Carpenter 4                   | 300 | 12 00  |        |
| Board (3 men) 18                | 150 | 27 00  | 146 00 |
| 1 Marble top for dressing table |     |        |        |
| Master R. Gable's Bedroom       |     | 60 00  | 60 00  |

501413



17 Green Holland Shades for  
Library & L<sup>XVI</sup> Drawing Room

32 47

4 Muroo for L<sup>XVI</sup> bandow

57- 89 47

10% 8 95 98 42

July 15<sup>th</sup> to 20<sup>th</sup>

3 Upholsterers 18 days

4.00 72 00

Board 18 "

150 27 00

2 Sewing Girls 6 "

250 15 00

Thread, needles etc

2 15.

Trip 1 Man

5 50 121 65

1 Foreman Carpenter 6 days

450 27 00

6 Carpenters 36

400 144 00

2 " 12

300 36 00

Board (5 men) 30 days

150 45 00

Wood & Milling

2 75 254 75

1 Foreman Painter 6 days

450 27 00

6 Painters 36 "

400 144 00

1 " 5 "

300 15 00

Board (7 men) 42

150 63 00

Trips 5 Men

550 27 50

Colours & Cotton Waste

3 50 280 00

18 Iron Hooks

2.75

2 Plates

.25 50

Repairing Bracket Arm

225

5/4 lbs Brass Tubing .50

262

8.12



|   |       |            |         |
|---|-------|------------|---------|
|   | fd    | 8 12       | 5768 95 |
| Making 25 Electric Tubes  |       | 5.00       |         |
| Shortening 13 Electric Tubes  |       | 50         |         |
| 91 ft lumber  | 6 1/2 | 5.86       |         |
| Cartage   |       | 75         |         |
| 30 lbs Nails  | 04    | 120        |         |
| 4 Gr Screws   | .56   | 224        |         |
| 4 " "   | .68   | 272        |         |
| 10 Papers Brads   | 08    | 80         |         |
| 2 Cans Glue   | 25    | 50         |         |
| 2 lbs Glue  | .25   | 50         |         |
| 1 Cask Plaster  |       | 250        |         |
| 30 lbs Nails  | 04    | 120        |         |
| 2 Gal. Kerosene   | 15    | 30         |         |
| 2 Gross Screws  | 56    | 112        |         |
| 2 " "   | 68    | 136        |         |
| 10 lbs Brads  | 10    | 100        |         |
| 2 Cans Glue   | 25    | 50         |         |
| 7 lbs Copper Wire   | 40    | 280        |         |
| 3 of Screw Eyes   | 10    | 30         |         |
| 4 Gr Screws   | 56    | 224        |         |
| Putting Knobs on door, fixing<br>lock & tune, New Keys, Key<br>for Servants Bath Room |       | 600 47 51  |         |
|   | 10%   | 4 75 52 26 |         |



|                              |         |       |        |        |    |
|------------------------------|---------|-------|--------|--------|----|
| July 22 d to 27th            |         |       |        | 5821   | 21 |
| 2 Upholsterers               | 10 days | X 400 | 40 00  |        |    |
| 2 Sewing Girls               | 10 "    | 250   | 25 00  |        |    |
| Board                        | 10 "    | 150   | 15 00  | 80 00  |    |
| 1 Foreman Painter            | 6 "     | 450   | 27 00  |        |    |
| 1 Painter                    | 5 "     | 400   | 20 00  |        |    |
| Board                        | 11 "    | 150   | 16 50  | 63 50  |    |
| 1 Foreman Carpenter          | 6 "     | 450   | 27 00  |        |    |
| 6 Carpenters                 | 36      | 400   | 144 00 |        |    |
| 2 "                          | 12      | 300   | 36 00  |        |    |
| Board (5 men)                | 30 days | 150   | 45 00  |        |    |
| Repairing Vestibule Jambines |         |       | 2 50   | 254 50 |    |
| Making 25 Tubes              |         | 5.00  |        |        |    |
| Fitting tubes to cups        |         | 2.50  |        |        |    |
| 3 lbs Tubing                 | .80     | 2 40  |        |        |    |
| 6 Angle Irons                | 15      | 90    |        |        |    |
| 6 Presses for Brackets       | .20     | 1 20  | 12 00  |        |    |
|                              | 10%     |       | 1 20   | 13 20  |    |

July 23 d to Aug 2 d

Work on Smoking Room Mantel

|                                  |         |                    |       |         |  |
|----------------------------------|---------|--------------------|-------|---------|--|
| 1 Mason                          | 10 days | X 450              | 45    |         |  |
| 1 Helper                         | 10 "    | X over charged 300 | 30    |         |  |
| 1 Soapstone hearth               |         |                    | 17 45 |         |  |
| 1 Stone hearth                   |         |                    | 20 30 |         |  |
| 200 Philadelphia Bricks          |         | 05-                | 10 00 |         |  |
| Bricks, mortar, Plaster of Paris |         |                    | 5 40  | 128 15- |  |

6360 56



July 29th to Aug 3d

6360 56

|  |               |      |       |        |  |
|--|---------------|------|-------|--------|--|
| 2 Upholsters                                 | 10 days       | X    | 4 00  | 40 00  |  |
| Board  | 10 "          | X    | 1 50  | 15 00  |  |
| Trips  | 2 men         |      | 5 50  | 11 00  |  |
| 5 days Sewing Girts                          |               |      | 2 50  | 12 50  |  |
| Sewing Canton flannel (Library)              |               |      |       | 75     |  |
| Brass Cup Hooks (6 Curtains)                 |               |      |       |        |  |
| Silk Twist, Pins etc                         |               |      |       | 8 50   |  |
| 6 yds Buchanan                               |               |      | 15    | 90     |  |
| 6 " Satinette                                |               |      | 25    | 1 50   |  |
| 4 " Silesia (Canopy of Bed)                  |               |      | 22    | 88     |  |
|  | in Green Room |      |       |        |  |
| Cutting 12 Iron Brackets                     | Drawing Room  |      |       | 1 90   |  |
| Steps (Small Staircase Panels)               |               |      |       | 5 50   |  |
| Sewing Canton flannel and express            |               |      |       | 4 80   |  |
| 3 pces Rebbow for Bow Knots                  |               |      |       |        |  |
| (Mrs Galet's Bedroom)                        |               |      | 3 00  | 9 00   |  |
| Making bow Knots                             |               |      |       | 3 00   |  |
| 2 yds Velvet for Chandeliers of              |               |      |       |        |  |
| Library, Louis XV Drawing Room & Red bedroom |               |      | 10 00 | 125 23 |  |
| 3 lbs Glue                                   | .25           | 75   |       |        |  |
| 2 Cans Lepage Glue                           | .25           | 50   |       |        |  |
| Sawpaper, Screws etc.                        |               | 1 40 | 2 65  |        |  |
|  |               | 10%  | 26    | 2 91   |  |
| 1 Foreman Painter                            | 6 days        | 4 50 | 27 00 |        |  |
| 1 Painter                                    | 6 "           | 4 00 | 24 00 |        |  |
| Board  | 12 "          | 1 50 | 18 00 | 69 00  |  |

6557 70



6557 70

1 Foreman Carpenter 6 days 450 27 00

6 Carpenters 36 400 144 00

2 " 12 300 36 00

Board (5 men) 30 150 45 00

Lumber 2 60

1 Lock for Closet in Pasty Room 1 75

2 Locks for Kitchen .75 1 50

1 of Iron brackets for Laundry 2 40 260 25

May 21<sup>st</sup> to June 17<sup>th</sup>

✓ 1 Foreman Brongeman 5 days 700 35 00

✓ 1 Brongeman 23 " 600 138 00

✓ 1 " 23 " 350 80 50

Board 51 " 150 76 50

Sundries 1 50

Round trips 3 men 11 00 33 00 364 50

July 12<sup>th</sup> to 19<sup>th</sup>

1 Brongeman 7 days 6.00 42 00

1 " 7 " 350 24 50

Board 14 " 150 21 00

Round trips 2 men 11.00 22 00 109 50

June 29<sup>th</sup> to Aug 14<sup>th</sup>

Bill Smith & Co ~~X~~ 37 79

10% 3 78 41 57

August 5<sup>th</sup> to 17<sup>th</sup>

1 Foreman Painter 9 days 450 40 50

7333 52



|   |         |        |     |    |      |       |
|---|---------|--------|-----|----|------|-------|
|   |         | Feb    | 40  | 50 | 7333 | 52    |
| 1 | Painter | 6 days | 400 | 24 | 00   |       |
|   | Boards  | 15 "   | 150 | 22 | 50   |       |
|   | Trips   | 2 men  | 550 | 11 | 00   | 98 00 |

August 5th to 19th

|   |   |         |      |     |    |        |
|---|---|---------|------|-----|----|--------|
| 1 | Foreman Carpenter   | 13 days | 4.50 | 58  | 50 |        |
| 4 | Carpenter   | 18      | 400  | 72  | 00 |        |
| 2 | "   | 10      | 300  | 30  | 00 |        |
|   | Boards  | 32      | 150  | 48  | 00 |        |
|   | Trips   | 5 men   | 550  | 27  | 50 | 236 00 |
|   | Repairing & Putting up Registers<br>in Drawing Room                                 |         | 2.70 |     |    |        |
|   | Fitting 8 Candles to Sockets  |         | 1.50 |     |    |        |
|   | Selling Plates, Altering S-tubes<br>and 14 brackets                                 |         | 5.80 | 10  | 00 |        |
|   |   | 10%     |      | 1   | 00 | 11 00  |
| ✓ | Making 2 half doors and 1 casing<br>for door from Smoking Room<br>to Breakfast Room |         |      | 137 | 65 | 137 65 |
|   | 4 Carved Wood legs for<br>Jardener in Vestibule                                     | 7.00    | 28   | 00  | 28 | 00     |
|   | Cherry Threshold for Breakfast<br>Room  |         |      | 1   | 15 | 1 15   |
|   | 40 ft oak for table in Servants<br>Dining Room                                      |         |      | 3   | 50 | 3 50   |

7848 82



2 Window Shutters (24 Murov)  
for Conservatory (Contract price  
as per letter of June 11th.)

230 00

less 3 days Carpenters 4 00 12.00

2 " foreman painter 4.50 9.00.

5 " boards 1 50

7 50

28 50 201 50

June 28th to August 29th  
Bill Barker Bros.

Taking down Gas fixtures 2 75.

Putting up fixtures & shortening pipe 4 25

Express

75

5 Blocks  $\frac{3}{8}$  inch

0.03

15

Shortening pipe

3 25

Express

75

Labor & fixtures

2 50

Express

75

32 Caps  $\frac{3}{8}$  inch

.03

96

Metal Screws

1 37

Labor 2 days

3 50

7 00

Express

1 00

Shortening pipe

2 62

Express

1 00

Labor  $2\frac{1}{2}$  days

3 50

8 75

Express

1 00

Labor 2 days

3 50

7 00

45 85



Ed 45.85-45

80 50 32

|                                    |                   |      |    |
|------------------------------------|-------------------|------|----|
| Express                            |                   | 1.00 |    |
| 41 ft Pipe $\frac{3}{8}$ "         |                   | 226  |    |
| 3 Galvanized Tee $\frac{3}{8}$     | 10                | 30   |    |
| 2 Drop Elbows $\frac{3}{8}$        | .12               | 24   |    |
| 4 Nipples $\frac{3}{8}$            | .06               | 24   |    |
| 7 Galvanized Elbows                | 09                | 63   |    |
| 8 Clips $\frac{3}{4}$ inch         | .03               | 24   |    |
| 1 Left Pendant                     |                   | 125  |    |
| 2 10 inch Finishes                 | .40               | 80   |    |
| 2 10 inch Holders                  | .20               | 40   |    |
| 1 2 Joint Bracket                  |                   | 95   |    |
| 3 Hooks $\frac{3}{8}$ inch         | .02               | 06   |    |
| 1 Chandelier                       | X                 | 430  |    |
| Labor 2 days 350 high              |                   | 7.00 |    |
| Express                            |                   | 1.00 |    |
| 7 foot pipe $\frac{3}{8}$          | .05 $\frac{1}{2}$ | 39   |    |
| 1 Galv. Tee $\frac{3}{8}$          |                   | 10   |    |
| 1 Nipple $\frac{3}{8}$             |                   | 06   |    |
| 1 Galv Double $\frac{3}{8}$ Elbow  |                   | 12   |    |
| 1 Clip $\frac{3}{4}$ inch          |                   | 03   |    |
| Labor high                         |                   | 325  |    |
| Shortening pipes, Rep. fixtures    |                   | 650  |    |
| Express                            | X                 | 1.00 |    |
| Repairing fixtures, plugging pipes |                   | 350  |    |
| Express                            | X                 | 1.00 |    |
|                                    |                   | 82   | 47 |
| 10%                                |                   | 82   | 25 |
|                                    |                   | 90   | 72 |

81 41 04



October 8th to 12th

3141 04

Putting up shutters Window &  
Jambes in Smoking Room

|                   |         |     |     |    |        |
|-------------------|---------|-----|-----|----|--------|
| 25 days Carpenter |         | 400 | 100 | 00 |        |
| Board (2 men)     | 10 days | 150 | 15  | 00 |        |
| Trip              | 2 men   | 550 | 11  | 00 | 126 00 |

October 14th to 19th

|                   |         |     |    |    |        |
|-------------------|---------|-----|----|----|--------|
| 21 days Carpenter |         | 400 | 84 | 00 |        |
| Board             | 12 days | 150 | 18 | 00 |        |
| Trip 2 men        |         | 550 | 11 | 00 | 113 00 |

October 21st to 26th

|                          |  |     |    |    |       |
|--------------------------|--|-----|----|----|-------|
| 6 days Carpenter (1 man) |  | 400 | 24 | 00 |       |
| 12 " Painter (2 men)     |  | 400 | 48 | 00 |       |
| Paints Varnishes Wax etc |  |     | 6  | 50 | 98 50 |

Oak Casing, Plaster for  
Windows in Smoking Room,  
Screws, Hardware, etc

76 80 76 80

Putting up Canton flannel and  
Silk lining in Smoking Room

|                |         |     |    |    |  |
|----------------|---------|-----|----|----|--|
| 2 Upholsterers | 24 days | 400 | 96 | 00 |  |
|----------------|---------|-----|----|----|--|

|       |      |     |    |    |  |
|-------|------|-----|----|----|--|
| Board | 24 " | 150 | 36 | 00 |  |
|-------|------|-----|----|----|--|

|             |       |      |    |    |  |
|-------------|-------|------|----|----|--|
| Bound Traps | 2 men | 1100 | 22 | 00 |  |
|-------------|-------|------|----|----|--|

|        |  |  |   |    |  |
|--------|--|--|---|----|--|
| Strips |  |  | 3 | 50 |  |
|--------|--|--|---|----|--|

|                                      |  |  |   |    |        |
|--------------------------------------|--|--|---|----|--------|
| Tacks, Glue, Sewing, Cutting flannel |  |  | 8 | 50 | 166 00 |
|--------------------------------------|--|--|---|----|--------|

|                       |     |  |    |    |  |
|-----------------------|-----|--|----|----|--|
| 107 yards Interlining | .30 |  | 32 | 10 |  |
|-----------------------|-----|--|----|----|--|

|     |  |  |   |    |       |
|-----|--|--|---|----|-------|
| 10% |  |  | 3 | 21 | 35 31 |
|-----|--|--|---|----|-------|

3736 65



8736 65

Repairing Walls Cut by  
electricians in Smoking Room

18 68

Adding one electric Wire in  
Smoking Room in panel opposite  
Window

13 20

October 24th to Nov 8th  
Taking down Curtains and  
Covering Walls.

1209 1/2 yds Muslin (less 81 3/4 yds  
taken back to New York) =

1127 3/4 yds 16 180.44

130 lbs Camphor 67 X 87.10

Tissue & Manilla Paper 15.75

Canton flannel, Cheese Cloth  
for Camphor Bags, Paper  
Bags, Pins, Tags, Burlap

45.65

328 94

10% 32 89 361 83

82 days Upholsters (including  
Sunday Nov 3d)

400 328 00

Boards 64 days

150 96 00

Round Traps 4 men

11.00 44 00

15 days Sewing Girls

250 37 50 505 50

October 28th to Nov 7th

(Including Sunday Nov 3d)

13 days Carpenters

400 52 00

9635 86



|       |         |     |       |         |
|-------|---------|-----|-------|---------|
|       |         | fd  | 52 00 | 9635 86 |
| Tips  | 2 men   | 550 | 11 00 |         |
| Board | 11 days | 150 | 16 50 | 79 50   |

November 4th to 7th.

Cleaning & painting Bathroom of  
Mr Goelitz

|                       |        |     |       |       |
|-----------------------|--------|-----|-------|-------|
| 2 Painters            | 6 days | 400 | 24 00 |       |
| Oil, Naphtha & Colors |        |     | 3 10  | 27 10 |

October 16th to 25th

Altering, 3 door handles for  
Smoking Room, Shortening poles  
Brazing handles etc

|     |      |      |
|-----|------|------|
|     | 6 95 |      |
| 10% | 69   | 7 64 |

October 9th to Nov 2d

Screws, Glue, Hardware etc  
113 lbs Red Paper furnished  
to Photographer

|     |       |       |
|-----|-------|-------|
|     | 15 92 |       |
| 10% | 1 59  | 17 51 |

✓ Bill J. K Sullivan

✓ Express, freight, etc

|     |        |        |
|-----|--------|--------|
|     | 118 53 |        |
| 10% | 11 85  | 130 38 |

Making Tinbox for  
register in Smoking  
Room

|     |       |       |
|-----|-------|-------|
|     | 16 62 |       |
| 10% | 1 66  | 18 28 |

9916 27



# Account of Mr Paul Rouley

|   |   |   |                    |      |     |          |
|---|---|---|--------------------|------|-----|----------|
| ✓ | May 14/16   | 1 | Round Trip         | 17   | 10  |          |
| ✓ | 21/25   | 1 | "                  | 15   | 80  |          |
| ✓ | 28/29   | 1 | "                  | 15   | 30  |          |
| ✓ | June 4/8  | 1 | "                  | 15   | 80  |          |
|   | 10/14   | 1 | "                  | 15   | 85  |          |
|   | 17/19   | 1 | "                  | 15   | 70  |          |
|   | 22/24   | 1 | "                  | 15   | 85  |          |
|   | 25  | 1 | Trip to Newport    | 7    | 70  |          |
|   | July 3  | 1 | " " New York       | 8    | 40  |          |
|   | 5   | 1 | " " Newport (Rail) | 10   | 60  |          |
|   | 13  | 1 | Round Trip         | 16   | 10  |          |
|   | August 6  | 1 | Trip to New York   | 8    | 30  |          |
|   | October 6/22  | 1 | Round Trip         | 15   | 75  |          |
|   | Oct 23 to Nov 8   | 1 | "                  | 15   | 80  | 194 05   |
|   | 85 days presence in Newport   |   |                    | 8.33 | 708 | 05       |
|   | 85 " board  |   |                    | 5.00 | 425 | 00       |
|   |   |   |                    |      |     | 1327 10  |
|   | Telegrams, Stamps, Stationery, Carfare,<br>drawing paper, pencils etc (Mr Rouley) |   |                    |      |     | 35 85    |
|   | From June 28th to Aug 6th   |   |                    |      |     |          |
|   | Repairing 116 shades furnished<br>by Messrs Allan & Sons                          |   |                    |      |     |          |
|   | Repairing 22 shades   |   |                    | 150  | 33  | 00       |
|   | Repairing 6 shades (Hall 1st story)   |   |                    | 350  | 21  | 00       |
|   |   |   |                    | fd   | 54  | 00       |
|   |   |   |                    |      |     | 11279 22 |



|   |     |                    |          |
|---|-----|--------------------|----------|
|   | fe  | 54 00              | 11279 22 |
| 6 Imposto (Hall 1 <sup>st</sup> Story)              | 100 | 9 00               |          |
| Making 6 New Shades                                 | 350 | 21 00              |          |
| Rings, Rops, Cord, fixtures,<br>Hooks, Brackets etc |     | 32 09              | 116 09   |
|   |     | <u>\$ 11395 31</u> |          |



1896

L Alavouille

Paid  
Dec 3/95 on a/c \$ 5,000.

Paid  
Feb 3/96 <sup>2nd</sup> ~~1st~~ bill 6,010.99

\$ 11,010.99



2615

New York December 3<sup>rd</sup> 1845

I received from Mr. Ogden Goet. the sum  
of Five thousand Dollars  $\frac{00}{100}$  on account of our  
bill dated November 15<sup>th</sup> 1845.

\$5000  $\frac{00}{100}$

L. A. Lawrence C<sup>o</sup>  
per Sam Roubey



2629 New York, January 3<sup>rd</sup> 1896

Received from Mrs. Agnes Evelet

Six thousand <sup>ten</sup>/<sub>100</sub> ~~xx~~ Dollars

an account of our invoice of Nov 15<sup>th</sup> 1895  
Dollars Six thousand ten <sup>99</sup>/<sub>100</sub>

\$6000 <sup>99</sup>/<sub>100</sub> ~~xx~~

L. ALA VOINE CO.

E. Hamelsharf Pres