

Salve Regina University

## Digital Commons @ Salve Regina

---

Series 1. Ochre Court, Newport, RI, 1892-1897

Goelet Family Papers

---

9-14-1893

### Invoice from C. Everett Clark to Ogden Goelet

C. Everett Clark

Follow this and additional works at: <https://digitalcommons.salve.edu/ochre-court>

---

#### Recommended Citation

Clark, C. Everett, "Invoice from C. Everett Clark to Ogden Goelet" (1893). *Series 1. Ochre Court, Newport, RI, 1892-1897*. 5.

<https://digitalcommons.salve.edu/ochre-court/5>

This Book is brought to you for free and open access by the Goelet Family Papers at Digital Commons @ Salve Regina. It has been accepted for inclusion in Series 1. Ochre Court, Newport, RI, 1892-1897 by an authorized administrator of Digital Commons @ Salve Regina. For more information, please contact [digitalcommons@salve.edu](mailto:digitalcommons@salve.edu).



Mr. Ogden Goelet.

Sept. 14

To Extra labor and materials furnished at your residence, Newport, R. I.

Weatherstrips for Mrs. Goelet's bedroom, and room over, also East window 1st floor.

1996

Cornice in Sitting room.

515.00

<sup>leveling</sup> Changing curb, and setting runaway at Main Gates: Strike block at Back Gates: Painting Terraces, ~~etc~~ + loggia

347 12

Stopping leaks in roof

~~275~~

Glueing up Door, West Chamber.

2640

Cornice in Library

408.73

Easing doors, sash, drawers etc; Clearing out building & Moving protection; Stone work in Main Hall.

111.76

Hook to pull down iron Shutters

325

Does not include glass broken by iron contractor

Furnishing and setting Plate Glass, replacing glass broken by workmen of other contractors <sup>+ moving in cases</sup>

7927

Amount forward.

1525 69



Mc Ogden Inlet. To C. Everett Clark Dr (continued)  
 Amount forward 1515 09  
 Painting house fence. 954 05  
 Extra labor and material furnished for Stable.  
 Repairing floor of East Loggia recaulking 140  
 Carpenters time with Plumber (starting + recaulking) 175  
 Painting Stable walls &c., ~~212 27~~  
 Easing doors, sash and drawers: Making  
 changes in Toilet Room, and furnishing  
 and putting on hardware 199 58  
 Adjusting locks on ~~Stable~~ <sup>Stall</sup> Gates 250  
 Painting Stable Fence and Gates, + all outside 515 94  
<sub>woodwork</sub>  
\$ 3112 16  
E. C. S.  
 Not allowed 215.99  
\$ 3196.17